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Alex Haley Boyhood Home
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
160/016-01-1994-01 $1,810,000.00 Williamson Pounders, Architects Greg Steck New Construction
New Interpretative Center $913,000.00 Windham & McDonald Construction C  Matthew McDivitt Active Construction
1 Project $1,810,000.00 ( Total Budgeted Cost of Projects )

Carter House

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments

160/008-01-2006 $1,250,000.00 Scott H Wilson Architects LLC Greg Steck New Construction

New Visitor's Center $880,000.00 Jeff Fields Design Development Phase 8/09/07: SDP approved, NTP to DDP authorized
1 Project $1,250,000.00 ( Total Budgeted Cost of Projects )

Chester Inn-Tipton Haynes-Rock Mount

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
160/000-01-2007 $1,147,000.00 Natural Concepts Greg Steck Renovation
Exhibit Upgrade $1,030,000.00 New CA East TN Project Not Started 3 Budgeted 07/08 projects were combined by July 12,
2007 SBC meeting.
1 Project $1,147,000.00 ( Total Budgeted Cost of Projects )

Clover Bottom Mansion

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments

529/019-01-2007 $600,000.00 Fowlkes Associate Archts Bob Qualey Renovation Awaiting NTP

Exterior Upgrade $510,000.00 Project Not Started Design contract executed, design kick-off 11/16/07
1 Project $600,000.00 ( Total Budgeted Cost of Projects )

Halbrook Hotel

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
160/023-01-1994 $1,627,721.00 Michael Emrick, AlA, Office of Greg Steck Renovation
Renovations to Interpretative Ce $1,401,300.00 Rock City Construction Co., Inc. Jeff Fields Active Construction

1 Project $1,627,721.00 ( Total Budgeted Cost of Projects )
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National Civil Rights Museum

160/020-01-2007 $200,000.00 Doug Freeman Grant

Maintenance Repairs & Improve $200,000.00 Matthew McDivitt In Progress

160/020-01-2005-01 $376,000.00 Keith Kays Architect Doug Freeman Renovation

Maint Upgrade-Phase Il $335,000.00 Matthew McDivitt Bidding Phase Bid date set for 12/06/07

160/020-01-2005 $680,000.00 Keith Kays Architect Doug Freeman Renovation

Maint Upgrade $418,000.00 B Four Plied, Inc. Ron Sabelhaus Construction Closed Out As of 11/14/07, Designer not closed out
3 Projects $1,256,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 8 Projects Valued at $7,690,721.00 ( Total Budgeted Cost of Projects )
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